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Overview - Platform Pilot Testing 

The document outlines a testing plan in support of the VT GIS Data Warehouse Redesign/Rebuild 

project1.  It addresses the objectives, scope and other details for testing several platforms which have the 

potential of being used to built a new VT GIS Data Warehouse as defined in the project plan. 
 

Objectives 

 Test three platforms2 which could be used to build a new VT GIS Data Warehouse. 

 Test the degree to which the three platforms support the requirements3 defined for the 

new VT GIS Data Warehouse. 

Scope 

In Scope: 

 Load 5-10 VT GIS datasets into the three test platforms. 

 Test the three platforms against the requirements (user/publisher stories) identified for 

the VT GIS Data Warehouse. 

Out of Scope: 

 Loading all current VT GIS Data Warehouse entries into the three test platforms 

 

Deliverables 
 Configured Platforms – Install and configure all three platforms.  Document configuration. 

 Loaded Datasets – Load 5-10 datasets into the three platforms.  Document loaded layers. 

 Documented Results – Document degree to which platforms meet VT GIS Data Warehouse 

requirements. 

Test Datasets 
 Crash data:  VTrans High crash locations 

 Traffic data: VTrans Average Annual Daily Traffic 

 Pavement condition:  VTrans pavement condition data  

                                                           
1 https://outside.vermont.gov/sites/egcgeo/dww/Shared%20Documents/VT-Data-Warehouse-Project-Charter-final-

v0.6.pdf  
2 Socrata Open Data Portal, ESRI GeoPortal Server, and CKAN Open Data Portal 
3 https://outside.vermont.gov/sites/egcgeo/dww/Shared%20Documents/VT_DataWarehouse_UserStories_final.docx  

https://outside.vermont.gov/sites/egcgeo/dww/Shared%20Documents/VT-Data-Warehouse-Project-Charter-final-v0.6.pdf
https://outside.vermont.gov/sites/egcgeo/dww/Shared%20Documents/VT-Data-Warehouse-Project-Charter-final-v0.6.pdf
https://outside.vermont.gov/sites/egcgeo/dww/Shared%20Documents/VT_DataWarehouse_UserStories_final.docx
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 Broadband data: VCGI broadband data 

 Aerial Photos: VT orthophotos (4-band color imagery) 

 

Project Estimated Effort/Cost/Duration 

Estimated Cost:  
 Socrata: DII is cover the licensing cost ($12,000).  Other costs unknown. 

 ESRI GeoPortal Server: Free software.  Other costs to be determined 

 CKAN: To be determined 

 

Estimated Effort Hours:  
 Socrata: 3 months 

 ESRI GeoPortal Server: To be determined 

 CKAN: To be determined 
 

 

Estimated Duration: 
Milestone Date 

Configure Socrata 11/15/2013 

Configure ESRI GeoPortal Server 12/15/2013 

Configure CKAN ? 

Load Socrata 12/1/2013 

Load ESRI GeoPortal Server 1/15/2014 

Load CKAN ? 

Document Socrata 2/1/2014 

Document ESRI GeoPortal Server 2/15/2014 

Document CKAN ? 

 

 

 

 

   


